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ESTIMATE RUN 07/10/2008

ESTIMATE SUMMARY 08:27:03

CONTID: C15939         ESTIMATE NO: 0002 PROG 2005

PCN: 15939-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40:AIRPORT TO TOWER OVERLAY PERCENT TIME:

PROJECT NO: NH 0404-046                   

US 40:AIRPORT TO TOWER OVERLAY

NAME OF ROAD: 040C

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 06/28/2008 DATE TIME STARTED 05/05/2008

5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 03/07/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/05/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 747,159.30 PARTICIPATING $ $ 396,915.39

AWARD PROJECT AMT: 816,806.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,081.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.53

TIME ALLOW:

ORIG TIME ALLOW:

68 WORK DAYS

WORK DAYS60

74.09%

193,591.77

396,915.39

396,915.39

388,834.19

$

$

$

$

553,567.53

0.00

553,567.53

0.00

553,567.53

-12,252.09

0.00

541,315.44

0.00

AMOUNT DUE 541,315.44 388,834.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 388,834.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 0.000 0.000

SY  0.000 0.00

14.00000 0.000 0.00

202-00195  
 

0010 REMOVAL OF SIDEWALK 326.000 326.000

SY  0.000 0.00

18.45000 326.000 6,014.70

202-00200  
 

0015 REMOVAL OF CURB AND GUTTER 182.000 182.000

LF  0.000 0.00

8.50000 182.000 1,547.00

202-00203  
 

0020 REMOVAL OF ASPHALT MAT 0.000 0.000

SY  0.000 0.00

14.40000 0.000 0.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 45,363.000 35,021.000

SY  10,342.000 14,995.90

1.45000 45,363.000 65,776.35

202-00240  
 

0030 REM OF PED RAIL 40.000 0.000

LF  0.000 0.00

15.05000 0.000 0.00

202-00420  
 

0035 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 12.000 936.00

78.00000 12.000 936.00

202-00821  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 946.000 0.000

LF  0.000 0.00

2.95000 0.000 0.00

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 7.000 0.000

EACH 0.000 0.00

118.50000 0.000 0.00

202-01300  
 

0050 CLEAN VALVE BOX 3.000 0.000

EACH 3.000 172.20

57.40000 3.000 172.20

202-04005  
 

0055 BLADING 16.000 0.000

HOUR 16.000 3,060.80

191.30000 16.000 3,060.80

203-01500  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 15.000 12.000

HOUR 3.000 495.00

165.00000 15.000 2,475.00

203-01597  
 

0065 *CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 1.000 540.00

540.00000 2.000 1,080.00

208-00045  
 

0070 *STORM DRAIN INLET PROTECTION 9.000 9.000

EACH 0.000 0.00

156.00000 9.000 1,404.00

208-00050  
 

0075 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

208-00070  
 

0080 *EROSION CONTROL SUPERVISOR 20.000 6.000

HOUR 0.000 0.00

78.00000 6.000 468.00

208-00205  
 

0085 ADJUST MANHOLE 0.000 0.000

EACH 0.000 0.00

74.00000 0.000 0.00

210-04010  
 

0090 ADJUST VALVE BOX 7.000 5.000

EACH 2.000 90.00

45.00000 7.000 315.00

210-04050  
 

0095 EMERGENCY POTHOLE REPAIR 0.000 0.000

TON 0.000 0.00

85.00000 0.000 0.00

403-00800  
 

0100 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 5,091.560 0.000

TON 5,091.560 274,435.08

53.90000 5,091.560 274,435.08

403-34871  
 

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 1,904.000 0.000

GAL 1,904.000 2,475.20

1.30000 1,904.000 2,475.20

411-10255  
 

0110 HAND RAIL 50.000 0.000

LF  0.000 0.00

52.00000 0.000 0.00

514-00100  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,560.000 0.000

LF  400.000 5,440.00

13.60000 400.000 5,440.00

606-00301  
 

0120 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

998.00000 0.000 0.00

606-01370  
 

0125 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

520.00000 0.000 0.00

606-01380  
 

0130 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,975.00000 0.000 0.00

606-01460  
 

0135 *END ANCHORAGE (NONFLARED) 5.000 0.000

EACH 1.000 2,024.00

2,024.00000 1.000 2,024.00

606-02003  
 

0140 FENCE (TEMPORARY) 0.000 0.000

LF  0.000 0.00

3.45000 0.000 0.00

607-11580  
 

0145 *CONCRETE SIDEWALK 286.000 286.000

SY  0.000 0.00

44.00000 286.000 12,584.00

608-00000  
 

0150 *CONCRETE CURB RAMP 40.000 40.000

SY  0.000 0.00

73.00000 40.000 2,920.00

608-00010  
 

0155 *CURB AND GUTTER TYPE 2 (SECTION I-B) 14.000 14.000

LF  0.000 0.00

19.00000 14.000 266.00

609-21010  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 168.000 168.000

LF  0.000 0.00

20.40000 168.000 3,427.20

609-21020  
 

0165 *MEDIAN COVER MATERIAL (CONCRETE) 0.000 0.000

SF  0.000 0.00

5.40000 0.000 0.00

610-00030  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 50.000 0.000

EACH 7.000 116.20

16.60000 7.000 116.20

612-00001  
 

0175 *DELINEATOR (TYPE II) 42.000 0.000

EACH 11.000 200.20

18.20000 11.000 200.20

612-00002  
 

0180 *DELINEATOR (TYPE III) 14.000 0.000

EACH 4.000 79.00

19.75000 4.000 79.00

612-00003  
 

0185 *SIGN PANEL (CLASS I) 73.000 0.000

SF  73.000 1,518.40

20.80000 73.000 1,518.40

614-00011  
 

0190 *SIGN PANEL (CLASS II) 52.000 0.000

SF  52.000 1,352.00

26.00000 52.000 1,352.00

614-00012  
 

0195 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

3,900.00000 0.500 1,950.00

625-00000  
 

0200 *MOBILIZATION 1.000 0.500

L S 0.500 17,622.50

35,245.00000 1.000 35,245.00

626-00000  
 

0205 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

3,176.00000 0.000 0.00

626-01000  
 

0210 *EPOXY PAVEMENT MARKING 103.000 0.000

GAL 103.000 13,390.00

130.00000 103.000 13,390.00

627-00005  
 

0215 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 174.000 58.000

GAL 116.000 4,825.60

41.60000 174.000 7,238.40

627-00012  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 744.000 0.000

SF  744.000 9,300.00

12.50000 744.000 9,300.00

627-01001  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

352.000 0.000

SF  352.000 5,121.60

14.55000 352.000 5,121.60

627-30327  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 914.000 0.000

SF  914.000 7,129.20

7.80000 914.000 7,129.20

627-30332  
 

0235 FLAGGING 400.000 177.000

HOUR 87.000 1,809.60

20.80000 264.000 5,491.20

630-00000  
 

0240 UNIFORMED TRAFFIC CONTROL 300.000 74.000

HOUR 22.000 1,487.20

67.60000 96.000 6,489.60

630-00003  
 

0245 TRAFFIC CONTROL VEHICLE 0.000 0.000

EACH 0.000 0.00

3,432.00000 0.000 0.00

630-00004  
 

0250 TRAFFIC CONTROL INSPECTION 19.000 8.000

DAY 3.000 312.00

104.00000 11.000 1,144.00

630-00007  
 

0255 TRAFFIC CONTROL MANAGEMENT 40.000 12.000

DAY 4.000 2,038.40

509.60000 16.000 8,153.60

630-00012  
 

0260 FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

520.00000 2.000 1,040.00

630-80001  
 

0265 BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

124.80000 0.000 0.00

630-80335  
 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 12.000

EACH 0.000 0.00

41.60000 12.000 499.20

630-80341  
 

0275 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 8.500

EACH 13.000 811.20

62.40000 21.500 1,341.60

630-80342  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

78.00000 4.000 312.00

630-80343  
 

0285 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

31.20000 16.000 499.20

630-80344  
 

0290 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,392.00000 1.000 2,392.00

630-80355  
 

0295 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,040.00000 1.000 1,040.00

630-80358  
 

0300 DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 0.000 0.00

31.20000 25.000 780.00

630-80360  
 

0305 TRAFFIC CONE 300.000 125.000

EACH 0.000 0.00

7.30000 125.000 912.50

630-80380  
 

0310 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

DAY 1.000 676.00

676.00000 1.000 676.00

630-80520  
 

0315 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

27,040.00000 0.500 13,520.00

630-85040  
 

0320 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 17,154.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0330 F/A FUEL COST ADJUSTMENT 8,853.270 78.990

F A 8,774.280 8,774.28

1.00000 8,853.270 8,853.27

700-70016  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000

F A 8,018.780 8,018.78

1.00000 8,018.780 8,018.78

700-70018  
 

0340 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0345 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0350 F/A INTERIM SURFACE REPAIR HMA 6,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0355 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0360 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0380 MODIFY INLET PROJECT EXTENSION - COLFAX & TOWER RD. 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

210-04020  
 

0385 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000

TON 18.130 3,354.05

185.00000 18.130 3,354.05

403-00720  
 

0390 LOOP DETECTOR (MICRO TYPE) 0.000 0.000

EACH 0.000 0.00

560.00000 0.000 0.00

614-72872  
 

0395 LOOP DETECTOR WIRE 0.000 0.000

LF  0.000 0.00

3.05000 0.000 0.00

614-72875  
 

0400 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000 0.000

EACH 0.000 0.00

1,090.00000 0.000 0.00

614-72876  
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PCN: 15939-BID    ESTIMATE RUN 07/10/2008

PROJECT: NH 0404-046                   ESTIMATE NO: 0002 08:27:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 REMOVAL OF GROUND SIGN 5.000 0.000

EACH 5.000 940.00

188.00000 5.000 940.00

202-00810  
 

0410 STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

75.000 0.000

LF  75.000 3,375.00

45.00000 75.000 3,375.00

614-01582  
 

0415 END ANCHORAGE TYPE 3D 0.000 0.000

EACH 0.000 0.00

931.25000 0.000 0.00

606-01340  
 

CAT 0200 $396,915.39 539,332.53CURRENT AMT 732,924.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

5,500.00000 1.000 5,500.00

620-00002  
 

0370 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,425.00000 1.000 7,425.00

620-00011  
 

0375 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,310.00000 1.000 1,310.00

620-00020  
 

CAT 0400 $0.00 14,235.00CURRENT AMT 14,235.00 $$

PROJECT TOTAL 396,915.39 $ 553,567.53CURRENT AMT 747,159.30 $$


